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Referense: Letter dated 9/22/87 signed Raymond C.
Gentlemeni .
'In answer to the referenced letier, enclosed are two copies
of contract cost sheet prepared in socordanse with Specification
Ho. D3«1001 for the subject eontract. Note that according to ‘
iidun;ﬁaangsing eontract rates, there will de an estimated —_—
verrun, o .

I an also enclosing =z dntailed,hreakﬂown showing coatract
funds, expenditures as of 9/15, estimated total contraet cost
at both contract and provisional rates.

The principal causes fer overrun are 3 (1) A larger engineer.
labor cost than antieipated. During Phase 1 Design Study it

was determined that a bar linkage drive for the anagmorphic prisms
offered several advantages over a cam drive system that was
originally proposed. The inepessed engineering time to study
and then design this new drive gystea accounts for the overage
from the original engineering estimate, (2) The second major
reason for the antieipated overrun is that the present pro-
visional engineeéring and mamufacturing labor ewverhead ratesare
higher than the contract overhead rates.

Consequently, note that on the bottom of the enclosed chart, we
request an aaditioaal above original contract funds in 2511
order to complete the contract, ‘ ‘;
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Contract No. ’ =oid
Séatement of Funds. as of 9/15/67
\*Total Funds Include Phase I and Phase II
EXPENDITURES
1. Labor:: 4 25}51
" A, Total baid as of 8/18

B. Pald during8/19-9715
C. Sub-Total

2. Material:”

.‘., A, Total pald as of = ==
B, Pald during --=- -
C. Sub-Total

3. Services (sub-contracts, etc.):
A, Total pald as of -

B. Paid during
C. Sub-Total

h. Total expenditures as of  9/15

"OBLIGATIONS AND ESTIMATES

5. Obligations:
. - . A. Boxton-Beel

6. Estimates of Future Expenditures:

Estimate of labor required
Estimate of material required
Estimate of Travel

Proposed sub-contracts

godr

Sub-Total

Total
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